
THE CLARK CONSTRUCTION  
GROUP, INC. 

CONTRACT NO. V101BC-0036                                             VABCA-5087P  

VA MEDICAL CENTER  
WEST PALM BEACH, FLORIDA  

    Axel Bolvig, III, Esq., Bradley, Arant, Rose & White, Birmingham, Alabama, for the 
Appellant.  

    Paul A. Embroski, Esq., Trial Attorney; Charlma O. Jones, Esq., Deputy Assistant 
General Counsel; and Phillipa L. Anderson, Esq., Assistant General Counsel, 
Washington, D.C., for the Department of Veterans Affairs.  
 
 

ORDER DISMISSING PETITION 

1. On September 6, 1996, the Board ordered the Contracting Officer to issue a final 
decision on Appellant's May 17, 1996, claim for equitable adjustment and time extension 
by February 7, 1997. The Contracting Officer failed to issue such a decision. On 
February 11, 1997, the Board received Appellant's Notice of Appeal from the 
Government's deemed denial of its claim for equitable adjustment and time extension. 
Accordingly, the Board docketed Appellant's appeal from the deemed denial of its claim 
as VABCA No. 5249 on February 11, 1997.  

2. With the docketing of VABCA No. 5249, the Petition in VABCA No. 5087P is now 
moot. Accordingly, Appellant's petition to the Board for it to direct issuance of a final 
decision on its claim under Contract No. 101BC-0036 pursuant to Rule 1(D) is hereby 
DISMISSED as moot.  

IT IS SO ORDERED  

DATE: February 13, 1997                            _______________________  
                                                                    RICHARD W. KREMPASKY  
                                                                    Administrative Judge  
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